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Hanfcrd Project Olfice 97002318
712 Swiit Boulavard, Suite §
Richiand WA 99352

December 20, 1930

Steven H. Wisness

Hanford Proiect Manager
U.S. Department of Energy
P.0O. Box 550, A6-95
Richland, Washington 99352

Re: 618-9 Burial Ground Interim

Dear Mr. Wisness:

The U.S. Environmental Protection Agency (EPA) and the
Washington State Department of Ecology (Ecology) have reviewed
the Interim Response Action (IRA) propesal for the 618-9 Burial
Ground enclosed with your December 6, 1290 letter. Based upon
that review, we believe that this project could successfully
mitigate a threat (or potential threat) to the environment posed
by the buried drums of uranium-contaminated‘hexone. We encourage
you to proceed with detailed planning, including any non-
intrusive field work necessary, to implement the project. For
the purposes of this project, the EPA will ke the lead regulatory
agency and Ecology will be the support agency.

A final proposal will be redquired and must include
sufficient detail for us to be able to prepare an Action
Memorandum. The Action Memorandum will be the mechanism by which

we approve start of investigative field work, and any removal
actions.

The following items need to be addressed in the final
proposal:

B We consider this action to be time-critical. If we proceed
with this actieon, the excavation and drum handling should be
performed in as cool weather as possible (hexone has a
reasonably high vapor pressure, it has a Flash Point of
73 degrees F, and a TLV of 50 ppm). Therefore, for safety
reasons, 1t is important to start as soon as we are
prepared.

] Contingencies should be outlined, with activation points
. specified. Examples are ‘the different actions taken if the
drums are sound vs if the drums are not sound and stop work
points under different weather conditions.
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IFf recovered, hexone is moved "off-site' ‘(on-site is defined
as the area where the action is taking place and those
adjacent areas necessary for implementing the remedy), it
must be handled in accordance with all administrative and
substantive requirements of RCRA and WAC 173-303. If the
final disposition of the hexone is to treat it in the Hexone
Storage and Treatment facility in the 200-West Area, DOE
will have to work with Ecology to determine whether a
revision to the Part A permit application for that unit must
be submitted. If the final disposition is treatment on-
site, permits are not reguired, although all the substantive
requirements of all applicable regulations must be met.

ARARs must be identified, as removal actions must attain
ARARs to the extent practicable.

Opportunities for public involvement must be identified.

As a time-critical action, there is no Engineering
Evaluation/Cost Assessment to issue for comment. Instead,
we need to tailor a meaningful project specific public
involvement process. As part of this effort, we suggest
that a fact sheet be prepared for this IRA to be used at the
next Tri-Party quarterly meeting scheduled for mid-January.
Additionally, we are requesting a project description to be
submitted on thé IRA no later than January 9, 1991.

According to the October 18, 1990 Agreement in Principle,
the funding for this project is in addition to that
identified to meet previously identified activities required
by the Tri-Party Agreement.

If you have any questions on the above, please do not

hesitate to contact either one of us. Additionally, we intend to
maintain regular staff interaction, allowing for early
identification of .issues or concerns.

bttt

Pauwy T. Day Timothy L. Nor

Hanford Project Manager Hanford Project Manager
U.S. Environmental Protection Washington State
Agency Department of Ecology
cc: Willis Bixby, DOE

Roger Stanley, Ecology
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